BILL NO. S-85-11-69

SPECIAL ORDINANCE NO. S- 243-85

AN ORDINANCE approving Change Order #2, Emergency Res. #6033-85, Tree Removal for Dikes, with Mudrack Tree Service, in connection with the Board of Public Works and Safety of the City of Fort Wayne, Indiana.

NOW, THEREFORE, BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE, INDIANA:

SECTION 1. That Change Order #2, Emergency Res. #6033-85, Tree Removal for Dikes, with Mudrack Tree Service, in connection with the Board of Public Works and Safety, for:

> Under Public Law 84.99, the Army Corps of Engineers is going to repair the mud slide on St. Joe River Drive at Rivermet. It is the responsibility of the City to remove the trees from the area. This is a new area and was not included in the original contract. In the original contract, traffic control was not a factor because this was in an out of the way area. Therefore, new items were added. Also increase the grubbing item;

involving a net increase of Three Thousand One Hundred Forty-Five and No/100 Dollars ($3,145.00), all as more particularly set forth in the specifications, and which is on file with the Office of the Board of Public Works and Safety, and is by reference incorporated herein, made a part hereof and is hereby in all things ratified, confirmed and approved.

SECTION 2. That this Ordinance shall be in full force and effect from and after its passage and any and all necessary approval by the Mayor.

Councilmember

APPROVED AS TO FORM
AND LEGALITY

Bruce O. Boxberger, City Attorney

Read the first time in full and on motion by Henry, seconded by Talarico, and duly adopted, read the second time by title and referred to the Committee City Utilities (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne Indiana, on _____, the _____ day of _____, 19____, at _____ o'clock ___.M.,E.S

DATE: 11-26-85

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Henry, seconded by Talarico, and duly adopted, placed on its passage. PASSED (~~LOST~~) by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT	TO-WIT:
TOTAL VOTES	8	___	___	1	___
BRADBURY	✓	___	___	___	___
BURNS	✓	___	___	___	___
EISBART	✓	___	___	___	___
GiaQUINTA	___	___	___	✓	___
HENRY	✓	___	___	___	___
REDD	✓	___	___	___	___
SCHMIDT	✓	___	___	___	___
STIER	✓	___	___	___	___
TALARICO	✓	___	___	___	___

DATE: 12-10-85

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (~~ANNEXATION~~) (~~APPROPRIATION~~) (GENERAL) (SPECIAL) (~~ZONING MAP~~) ORDINANCE (RESOLUTION) NO. R-24-85 on the 10th day of December, 19 85,

ATTEST:
Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

(SEAL)
James S. Stier
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 10th day of December, 19 85, at the hour of 11:00 o'clock A.M.,E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 12th day of December, 19 85, at the hour of 8:30 o'clock A.M.,E.S.T.

Win Moses Jr.
WIN MOSES, JR., MAYOR

Change Order No. 2
Resolution No. 6033-85
Board Order No.

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: Under Public Law 84.99 the Army Corps of Engineers is going to repair the mud slide on St. Joe River Drive at Rivermet. It is the responsibility of the City to remove the trees from the area. This is a new area and was not included in the original contract. In the original contract traffic control was not a factor because this was in an out of way area. Therefore, new items were added. Also increase the grubbing item.

2. Will proposed change alter size of the project? Yes X No

If yes, explain: The Corp. is planning to repair the mud slide on St. Joe River Drive.

3. Affect on operation and maintenance cost of this project:

After this work is completed, it will help the City fight floods in the future.

1985 NOV -8 AM 9:35

Richard Knappenberger
Richard Knappenberger Engineer

75-127-26
11/13/85

CHANGE ORDER

Change Order No. 2
Project No. Emergency Resolution
Name of Project Tree Removal for Dikes

Resolution No. 6033-85
Board Order No.
Date Nov. 6, 1985

To: Mudrack Tree Service
(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Material	Unit Price	Change in Contract Price Decrease	Increase
1	8 Ea.	Tree 6" to 11"	75.00		600.00
2	5 Ea.	Tree 12" to 17"	105.00		525.00
3	5 Ea.	Tree 18" to 24"	160.00		800.00
4	.3	Grubbing	2,400.00		720.00
5	1 LS	Traffic Control	500.00		500.00
		Total Decrease			
		Total Increase			3,145.00
		Net (~~Decrease~~) (Increase) Contract Price			

The sum of $ 3,145.00 is hereby (added to) (deducted from) the total contract price, and the final contract price shall be adjusted as follows:

Original Contract Price	$ 17,006.04
Current Contract Price Adjusted by Previous Change Order	$ 5,520.00
New Contract Price Including this Change Order	$ 27,671.04

The time provided for completion in the contract for this project is (unchanged) (increased) (decreased) by _____ calendar days due to this Change Order. The date for completion of all work shall be _____. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Carl E Mead (Chief D.O.T. Engineer) Date 11-7-85

Accepted by: Ralph E Mudrack (Contractor) Date 11-7-85

Approved by: Chuck Embry (City Engineer) Date Nov 7, 1985

Approved by: David J Kiel (Owner) Date 11-13-85

Lawrence D Consedine

Attested by: Helen M. Stephenson Date 11-13-85

Admn. Appr. _____

TITLE OF ORDINANCE Change Order #2, Emergency Res. 6033-85, Tree Removal for Dikes

DEPARTMENT REQUESTING ORDINANCE Board of Public Works & Safety D-85-11-69

SYNOPSIS OF ORDINANCE Under Public Law 84.99 the Army Corps of Engineers is going to repair the mud slide on St. Joe River Drive at Rivermet. It is the responsibility of the City of remove the trees from the area. This is a new area and was not included in the original contract. In the original contract, traffic control was not a factor because this was in an out of the way area. Therefore, new items were added. Also increase the grubbing item. Mudrack Tree Service is the Contractor.

EFFECT OF PASSAGE After this work is completed, it will help the City fight floods in the future.

EFFECT OF NON-PASSAGE _____

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Increase $3,145.00

ASSIGNED TO COMMITTEE _____

BILL NO. S-85-11-69

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS REFERRED AN (ORDINANCE) ~~(RESOLUTION)~~ approving Change Order #2, Emergency Res. #6033-85, Tree Removal for Dikes, with Mudrack Tree Service, in connection with the Board of Public Works and Safety of the City of Fort Wayne, Indiana.

HAVE HAD SAID (ORDINANCE) (RESOLUTION) UNDER CONSIDERATION AND BEG LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID (ORDINANCE) (RESOLUTION)

YES		NO
Thomas C. Henry	THOMAS C. HENRY CHAIRMAN	
Janet G. Bradbury	JANET G. BRADBURY VICE CHAIRWOMAN	
D J Schmidt	DONALD J. SCHMIDT	
Jim Stier	JAMES S. STIER	
	CHARLES B. REDD	

CONCURRED IN 12-10-85

SANDRA E. KENNEDY
CITY CLERK